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Dear Adrian,
Request for further scrutiny of Transport for Wales (TfW) and Core Valley Lines Modernisation Project

You will be aware that the Climate Change, Environment, and Infrastructure Committee published its
the Senedd's Public Accounts and Administration Committee and Audit Wales should consider
whether the delivery of rail services and the CVL modernisation project merits further scrutiny by the
Auditor General for Wales in a value-for-money study.

Estimated initially at £738 million in 2018, the project's costs have increased significantly by £306
million. The Committee recognised the severe challenges presented by inflation and unforeseeable
events such as the COVID-19 pandemic; however, the scale of the increase was of particular concern.

Our discussions with Transport for Wales (TfW) revealed that approximately one-third of this cost
increase could be attributed to 'infrastructure constraints'. We were surprised that constraints on such
a scale were not anticipated or identified earlier in the project planning phase. Additionally, TfW has
asserted that the budget for the South Wales metro could be reduced by £20-30 million without
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compromising safety or service provision. We have sought further information on this matter from
TIW.

TfW faced considerable financial challenges in the last year, including a £100 million funding gap
arising from a shortfall in projected revenue growth from rail services. Although the additional
funding for 2024-25 has been “baselined” in TfW's budget for future years, we continue to be
concerned that TfW and, by extension, the Welsh Government will remain financially exposed if
farebox revenue fails to materialise at expected levels.

Given the significant investment and associated risks and the fact that Senedd Committees are unable
to access the internal TfW information essential to understanding the issues involved, we believe that

the Auditor General for Wales should consider a review of the delivery of rail services and a value-for-
money review of the CVL modernisation project. I would be grateful if you would consider this matter
and share your views with the Committee in due course.

| am copying this letter to the Chair of the Senedd'’s Public Accounts and Administration Committee

for information.

Yours sincerely,

W

Llyr Gruffydd MS,
Chair, Climate Change, Environment, and Infrastructure Committee

Croesewir gohebiaeth yn Gymraeg neu Saesneg.
We welcome correspondence in Welsh or English.
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